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CJIS Status - August 2008
CJIS Portal 2.0:

The project is in development. Expected development completion date: August 29, 2008
Implementation date: December 2008

Status: On schedule
Scope changes
LERMS addition added $8,000 to the cost
Cost of contractor reduced cost by $55,264
Minor scope clarifications increased cost by $756
Original cost $327,032 - $55,264 + $756 + $8064 = Projected Cost $280,588

BPD Integration Project:

BPD received the cost proposal from vendor ($8,000), the project will resume after configuration
specifications are completed with the Portal 2.0 Project.

Cruiser Project:

Currently Installed: Nelson County Sheriff’s Office, Barnes County Sheriff’s Office, Valley
City Police Department, Pembina County Sheriff’s Office, Drayton Police Department,
Renville County Sheriff’s Office, Towner County Sheriff’s Office.

Scheduled for install August 19th: Trail County Sheriff’s Office

Mid September we will begin scheduling any other agencies that express interest for installation
starting in October.

County VPN Changes:

Network activity is currently being studied to gauge the affects of the recommended change.
Results of the study should be available mid-August.

Disposition Study:

BCl is collecting statistics for the month of August for Mountrail, Burleigh and Grand Forks
County, we will be getting counts of dispositions, including number of errors and types of errors
categorized in top 3-5 groups.



